

SM Agent — Weekly Priority Plan

Sakina · Week of 7 May 2026 · Eisenhower Matrix

Agency opening: **May 15, 2026** — 8 days remaining. Three things matter before that date: website live, pricing decided, HR client delivered.

Q1 DO — Handle these now Urgent + Important

TASK	WHY URGENT	WHY IMPORTANT	DO BY
Website / landing page	8 days to opening	Primary trust signal and client acquisition tool	May 12
Pricing structure	No sales conversation possible without it	Pricing is the decision that unlocks revenue	May 10
HR Consultant Automation delivery	Active client deadline May 15	Revenue + first case study for the agency	May 15

Q2 SCHEDULE — Block time this week Not Urgent + Important

TASK	WHY IMPORTANT	SCHEDULE FOR	TIME NEEDED
Client outreach (finding clients)	#1 stated priority — nothing else matters without pipeline	Daily 90-min block, starting tomorrow	Ongoing
Invoice creation workflow	Needed the moment a client signs	May 19–21 (post-launch week)	3–4 hrs
Client onboarding workflow	Defines the experience every client gets	May 19–22	3–4 hrs
Define Q2 goals	Strategic clarity drives every other decision	May 16 (day after launch)	2 hrs

Q3 DELEGATE — Let AI handle these Urgent + Not Important

TASK	WHY URGENT	WHO	DELEGATION PLAN
Quote generation workflow	Pre-launch target but doesn't need you	Claude	Scaffold from existing proposal blueprint
Google Sheets CRM structure	Operational need before first client	Claude	One session — define columns, build template

Q4 ELIMINATE — Stop spending time here Not Urgent + Not Important

TASK	WHY ARE YOU DOING THIS?	ELIMINATION STRATEGY
"Define scope for HR Automation"	Listed as open but project is already active — stale task	Remove it. Scope is defined, project is in delivery.
Building all 3 workflows before May 15	Overscoped for an 8-day sprint	Cut to 1 (invoice). Push the rest to post-launch week.

TARGET TIME DISTRIBUTION — NEXT 8 DAYS

Q1: Do		50%
Q2: Schedule		35%
Q3: Delegate		15%
Q4: Eliminate		0%

FIRST ACTIONS

- 1

Do now: Lock pricing structure — even rough tiers. You need this before any sales conversation.

- 2 **Schedule this week:** 90 mins tomorrow for client outreach — identify 10 people to contact before May 15.
- 3 **Delegate today:** Say "Build the quote generation workflow" and let Claude run it.